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Albemarle Emergency 
Communication Center 4/10/1997 8/2/2000 NCAS 6/21/2001 3/1/2003 3/4/2003 Phase I Live & Phase II
Albemarle Fire Department 4/10/1997 8/2/2000 NCAS 6/21/2001 Unknown Phase I Live

Alleghany County Sheriff's Office 6/4/2002 6/18/2003 NCAS 3/4/2003 9/4/2003 1/28/2004 Phase I Live & Phase II

Amherst County Sheriff's Office 6/27/2003 12/27/2004 NCAS

PSAP is moving to a different 
building; possible deployment 
in the middle of February.

Bedford County Sheriff's Office 2/3/2000 10/29/2002 NCAS 5/15/2003 12/17/2003 Phase I Live & Phase II

Blacksburg Police Department 12/18/2002 10/23/2002 NCAS 7/14/2003 1/14/2004

Phase I Live-Phase II: PSAP 
rescinded their request for 
service. 

Botetourt County Sheriff's Office 1/22/2002 3/21/2003 NCAS 6/17/2003 12/10/2003 Phase I Live & Phase II live 
Buckingham County Sheriff's 
Office 8/1/2002 12/3/2003 NCAS 10/22/2003 4/19/2004 Live Phase I
Campbell County 911 1/21/2003 1/22/2004 NCAS No Request Live Phase I 

Charlotte County Sheriff's Office 7/11/2001 5/27/2003 NCAS 7/1/2003 1/1/2004

Phase I Live-Phase II: PSAP 
rescinded their request for 
service.

Christianburg Police Department 12/27/2002 10/23/2002 NCAS 7/14/2003 1/14/2004

Phase I Live-Phase II: PSAP 
rescinded their request for 
service.

City of Covington 6/4/2003 Unknown NCAS No Request Invalid Request
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City of Lynchburg 911 7/7/1999 1/5/2001 NCAS 9/26/2001 3/26/2002 2/25/2003 Phase I Live & Phase II

City of Radford Police Department 7/7/1999 5/29/2003 NCAS 7/14/2003 1/14/2004

Phase I Live; Phase II PSAP 
rescinded their request for 
service.

Cumberland County 1/13/2003 12/11/2003 NCAS No Request Live Phase I 
Floyd County Sheriff's Office 7/18/2003 1/18/2004 NCAS No Request Invalid Request

Fluvanna County Sheriff's 
Department 4/1/2002 Unknown NCAS 12/18/2003 6/18/2004

Drive testing is scheduled in 
the midle of February; New 
Phase II request.

Franklin County Communications 
Center 1/8/2003 NCAS 9/3/2003 3/1/2004

Phase I Live Phase II; Drive 
testing is scheduled in the 
beginning of February.

Frederick Sheriff's Office 7/12/2001 No Coverage

Giles County Dispatch Center 6/28/2003 12/25/2003 NCAS
Waiting on maps and traffic 
plans from GEO Comm.

Grayson County Sheriff 10/26/1999 6/3/2003 NCAS No Request No Coverage

Greene County Sheriff 5/28/2002 Unknown NCAS No Request
Drive testing is scheduled in 
the midle of February.

Halifax County Sheriff's Office 8/20/2003 2/16/2004 NCAS

Per MAST: On 28 January, 
2004 Halifax County re-
issued its request for Phase I 
Wireless service with U.S. 
Cellular.  The six-month 
window is based on that date. 
Halifax will be handling calls 
for South Boston and will be 
cutting over the CPE portion 
on 4 Feb 04; with Halifax 
cutting over its CPE on 11 
Feb 04. 

Martinsville/Henry County 911 
Communications Center 10/7/1999 1/24/2002 NCAS 9/17/2001 3/1/2003 3/11/2003 Phase I  & Phase II Live 

Montgomery Sheriff's Office 10/30/2002 NCAS 7/14/2003 1/14/2004

Phase I Live-Phase II: PSAP 
rescinded their request for 
service.
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Patrick County Sheriff's Office 11/8/2001 10/28/2002 NCAS No Request Phase I Live

Prince Edward County- Farmville 
Police Department 2/28/2002 12/15/2003 NCAS No Request

An extension has been 
requested - due to most 
recent fire and the router 
issues (Sprint LEC).  The new 
building is under construction, 
with an anticipated 
completion date of July 1, 
2004

Pulaski County Sheriff's Office 10/23/2002 NCAS 7/14/2003 1/14/2004

Phase I Live-Phase II: PSAP 
rescinded their request for 
service.

Roanoke City Communications 
Department 1/16/2001 7/12/2002 NCAS Unknown 4/17/2003 Phase I Live & Phase II
Roanoke County Police 
Department 2/2/2001 7/16/2002 NCAS No Request Phase I Live
Rockbridge County Sheriff's 
Department 3/29/2000 10/30/2002 NCAS 5/30/2002 3/1/2003 3/4/2003 Phase I Live & Phase II
Salem City Police Department 11/30/2000 7/16/2002 NCAS 3/6/2002 3/1/2003 2/25/2003 Phase I Live & Phase II
Smyth County Sheriff's 
Department 4/18/2002 4/23/2003 NCAS No Request Phase I Live
Twin County (City of Galax and 
Carroll County) 10/26/1999 6/3/2003 NCAS No Request Live Phase I 
Vinton Police Department 5/23/2002 8/11/2003 NCAS No Request Live Phase I 

Wythe County Communications 7/12/2003 1/12/2004 NCAS 7/12/2003 1/12/2004

Still no routing back from Geo-
comm despite multiple request 
for routing and extensions.
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